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P. Hoemann

cc. L. Buabiclu
K. Lichtenheld - CS6C
R. Martini
R. Nelson
K. Feterson
0. Shipley
B. Steketee

Anticipated requirement list issued for all sewer entries on project.

Asphaltic Membrane rejected in 1BB due to dust and concern about adbesion.

1CG water test still not accepted.

Track 6 taken out of service and soldier beasts tbat were pulled along
L-46 and the south side of ACL will be used to go to area east of Track
6 through 2CC.

Backfilling proceeding where shoring removed.

All joints made between 1££ and 2AA.

All joints not accepted in test are in various stages of repair between
1EE and 2AA.

Exploratory digging and concrete removal at old Department 250 site given
to Fruco. Started this week.

T. Carrico
Operations Foreman
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